Central Hudson Gas & Electric Corp.

Natural Gas Main Replacement and Expansion Program

3/6/26 Update

Town of Shawangunk

Construction on **Wallkill Avenue, Crittenden Street,** and **Hulse Street** will resume the week of **3/9/26.** Expect gas main installation work in the intersections of **Wallkill** Avenue and **Crittenden Street** and **Wallkill Avenue** and **Hulse Street** with lane closures and/or detours.

Service replacements are expected to begin the week of **3/9/26** with lane closures and/or detours.

City of Kingston

Pre-construction job inspections have begun in the **Central Kingston DIP neighborhood**. During this time, customers can expect requests to gain access to their properties to verify records and to locate existing infrastructure.

City of Newburgh

Main installation will continue the week of **3/9/26** on **South Street** with lane changes.

Service installations will begin the week of **3/9/26** on **Roosevelt Place, Columbus Avenue, Columbus Lane,** and **Gidney Avenue** with lane changes and road closures.

Town of Newburgh

Construction on **Downing Avenue, Downing Way, Old Balmville Road,** and **Beech Street** will resume the week of **3/9/26.** Expect lane closures and traffic to be regulated by flagging staff. Your patience and understanding have been greatly appreciated while this project was on pause.

Village of Montgomery

Main installation will begin the week of **3/9/26** on **Railroad Avenue** and **Wallkill Avenue** with lane changes.