



### **City of Newburgh**

Main installation will continue the week of **9/5/23** on **Broadway** and **Liberty Street** with lane changes and road closures.

Service installations and tie ins/retirements will continue the week of **9/5/23** on **South William Street, Edward Street,** and **Johnes Street** with road closures.

Trench restoration will continue the week of **9/5/23** on **North Street** with lane closures.

### **Town of Cornwall**

Main installation will continue the week of **9/5/23** on **Mountain Road** with road closures.

Service installations will continue the week of **9/5/23** on **Mountain Road, Maple Road,** and **Deer Run Road** with road closures.

### **City of Poughkeepsie**

Services installations will continue the week of **9/5/23** on **Mitchell Avenue, Ruppert Road, Wilbur Boulevard, Ziegler Avenue, Case Court,** and **Kingston Avenue** including associated service drives with road closures and detours. Access to driveways in the work zone will be available throughout construction.

Services installations will continue the week of **9/5/23** on **Barnard Avenue, Osborne Road, Marian Avenue, Rosalind Road,** and **Whitehouse Avenue** with road closures and detours. Access to driveways in the work zone will be available throughout construction.

Main installation will continue the week of **9/5/23** on **Loockerman Avenue** (between **Yates Boulevard** and **Adriance Avenue**).

Main installation will continue the week of **9/5/23** on **Hooker Avenue, Ziegler Avenue,** and **Case Court.**

### **Town of Poughkeepsie**

Main installation will continue the week of **9/5/23** on **Irving Avenue** with road closures.

### **City of Kingston**

Gas main installation will continue the week of **9/5/23** on **Staples Street, Levan Street, Brewster Street,** and **Delaware Avenue** (between **Broadway** and **Hasbrouck Avenue**) with road closures and detours.