

2/13/26 Update

---

**Town of Shawangunk**

Construction on **Wallkill Avenue, Crittenden Street, and Hulse Street** will be paused until we start to see better weather conditions. This pause is for the safety of our employees, contract employees as well as the public. Expect work to resume during the first week of March.

**City of Newburgh**

Construction on **South Street, Roosevelt Place, Columbus Avenue/Columbus Lane, and Gidney Avenue** will be paused until we start to see better weather conditions. This pause is for the safety of our employees, contract employees as well as the public. Expect work to resume during the first week of March.

**Town of Newburgh**

Construction on **Downing Avenue, Downing Way, Old Balmville Road, and Beech Street** will be paused until we start to see better weather conditions. This pause is for the safety of our employees, contract employees as well as the public. Expect work to resume during the first week of March.