

3/27/26 Update

City of Poughkeepsie

Pre-construction job inspections have begun at **Noxon Street**. During this time, customers can expect requests to gain access to their properties to verify records and to locate existing infrastructure.

Construction will begin the week of **3/30/26** on **Noxon Street**. Expect lane closures and traffic to be regulated by flagging staff.

Town of Shawangunk

Construction is complete on **Wallkill Avenue, Crittenden Street, and Hulse Street**. Restoration will begin **mid-April**.

City of Kingston

Pre-construction job inspections have begun in the **Central Kingston DIP neighborhood**. During this time, customers can expect requests to gain access to their properties to verify records and to locate existing infrastructure.

Village of Fishkill

Construction will continue the week of **3/30/26** on **Broad Street** (between **Main Street** and **Bedford Avenue**) and on **Robinson Street** (between **Broad Street** and **Main Street**). Expect lane closures and traffic to be regulated by flagging staff.

City of Newburgh

Main installation will continue the week of **3/30/26** on **South Street** and will begin on **Locust Street** and **Chestnut Street** with lane changes.

Service installations will continue the week of **3/30/26** on **Columbus Avenue** and **Gidney Avenue** with lane changes and road closures.

Town of Newburgh

Construction on **Downing Avenue, Downing Way, Old Balmville Road, and Beech Street** will continue the week of **3/30/26**. Expect lane closures and traffic to be regulated by flagging staff.

Village of Montgomery

Main installation will continue the week of **3/30/26** on **Wallkill Avenue** with lane changes.

Service installations will begin the week of **3/30/26** on **Railroad Avenue** with lane changes and road closures.

