

5/22/26 Update

City of Poughkeepsie

Construction will continue the week of **5/25/26** on **Oakley Street**. Expect lane closures and traffic to be regulated by flagging staff.

Town of Shawangunk

Construction is complete on **Walkill Avenue, Crittenden Street, and Hulse Street**. Paving is expected to begin in early June.

City of Kingston

Gas main installation will continue the week of **5/25/26** on **Albany Avenue** (between **South Manor Avenue** and **St. James Court**) with lane changes and/or closures.

Service replacements will continue the week of **5/25/26** on **Albany Avenue** (between **South Manor Avenue** and **Ten Broeck Ave**).

Pre-construction premise inspections will continue the week of **5/25/26**. **(Contractor may ask for access to homes/businesses to perform inside inspections of utilities).**

Village of Fishkill/Town of Fishkill

Construction will continue the week of **5/25/26** on **Main Street** (between **Robinson Street** and **Jackson Street**). This work will be done in the **overnight** hours beginning nightly at **8:00PM and finishing at 6:00AM, Monday Night – Friday Morning**. Please seek an alternative route. Expect lane closures and traffic to be regulated by flagging staff.

City of Newburgh

Tie in will continue the week of **5/25/26** on **Broadway** with lane changes.

Sidewalk restoration will continue the week of **5/25/26** on **South Street** with lane shifts.

Town of Newburgh

Main installation will begin the week of **5/25/26** on **Grand Avenue, Grandview Drive, and Balmville Terrace** with lane changes and road closures.

Village of Montgomery

Main installation will continue the week of **5/25/26** on **Route 211/Union Street** and **Sears Street** with lane changes and road closures.

Village of Highland Falls

Neighborhood of Ondaora Park – Internal Gas Expansion project taking place for the foreseeable future. Expect lane closures and traffic to be regulated by flagging staff.